

APP-080	Repair and Maintenance for TSU Vehicles	Motorpool	No	Negotiated Procurement - SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GAA	588,000.00	689,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	with PR on-going process up to NDA only (forwarded to Admin Office)	
APP-078	Internet - 100 Mbps Lucinda Campus Subscription Renewal	M/SO	No	Direct Contracting	N/A	N/A	N/A	6/7/2022	6/7/2022	6/17/2022	N/A	6/17/2022	GAA/SB	1,992,000.00	1,992,000.00	1,992,000.00	1,992,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	up to NDA only (forwarded to Admin Office)	
APP-079	Internet - 200 Mbps All Campus Subscription Renewal	M/SO	No	Direct Contracting	N/A	N/A	N/A	6/7/2022	6/17/2022	6/17/2022	N/A	6/17/2022	GAA/SB	2,580,000.00	2,580,000.00	2,580,000.00	2,580,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	up to NDA only (forwarded to Admin Office)	
APP-080	Internet - 30 Mbps All Campus Subscription Renewal	M/SO	No	Direct Contracting	N/A	N/A	N/A	3/17/2022	3/17/2022	3/17/2022	N/A	3/17/2022	GAA/SB	919,500.00	819,500.00	619,500.00	619,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	up to NDA only (forwarded to Admin Office)	
APP-081	Internet - 30 Mbps CCS Subscription Renewal	M/SO	No	Direct Contracting	N/A	N/A	N/A	6/17/2022	6/17/2022	6/17/2022	N/A	6/17/2022	GAA/SB	780,000.00	780,000.00	780,000.00	780,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	up to NDA only (forwarded to Admin Office)	
APP-082	Internet - 30 Mbps Satellite Subscription Renewal	M/SO	No	Direct Contracting	N/A	N/A	N/A	3/17/2022	3/17/2022	3/17/2022	N/A	3/17/2022	GAA/SB	780,000.00	780,000.00	780,000.00	780,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	up to NDA only (forwarded to Admin Office)	
APP-083	Internet - 300 Mbps TSU WiFi Subscription Renewal	M/SO	No	Direct Contracting	N/A	N/A	N/A	6/7/2022	6/17/2022	6/17/2022	N/A	6/17/2022	GAA/SB	136,800.00	136,800.00	136,800.00	136,800.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	up to NDA only (forwarded to Admin Office)	
APP-084	Internet - 800 Mbps Lucinda Campus Subscription Renewal	M/SO	No	Direct Contracting	N/A	N/A	N/A	3/17/2022	3/17/2022	3/17/2022	N/A	3/17/2022	GAA/SB	156,000.00	150,000.00	150,000.00	150,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	up to NDA only (forwarded to Admin Office)	
APP-086	Shovel Service Maintenance Renewal	M/SO	No	Negotiated Procurement - SVP	N/A	5/7/2022	N/A	3/28/2022	3/28/2022	3/28/2022	N/A	3/28/2022	GAA/SB	420,000.00	420,000.00	420,000.00	420,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	ongoing (NDA/W/O)	
APP-095A	Transport Subscriptions - 10 MBPS (San Pedro Campus)	M/SO	No	Direct Contracting	N/A	N/A	N/A	6/17/2022	6/17/2022	6/17/2022	N/A	6/17/2022	SB/GAA/TF	230,000.00	230,000.00	230,000.00	230,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	up to NDA only (forwarded to Admin Office)	
APP-095	Transport Subscriptions - 10 MBPS (Lucinda and San Pedro Campus)	M/SO	No	Direct Contracting	N/A	N/A	N/A	6/17/2022	6/17/2022	6/17/2022	N/A	6/17/2022	SB/GAA/TF	600,000.00	600,000.00	350,000.00	350,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	up to NDA only (forwarded to Admin Office)	
APP-111	Annual Drug Test for Faculty & Personnel	HR - EWI	No	Negotiated Procurement - SVP	N/A	8/9/2022	N/A				N/A		SB/GAA/TF	180,000.00	180,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	with Job Order ongoing process	
APP-148	Airconditioning Unit	Hotel	No	Negotiated Procurement - SVP									TSU Prod	283,328.00	283,328.00											with PR on-going process	
APP-148A	Installation and Supply Services-OCTV	Hotel	No	Negotiated Procurement - SVP	7/3	6/22/2022	N/A				N/A		TSU Prod	247,842.00	247,842.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	with Job Order ongoing process	
APP-148B	Installation and Supply of Lockout System	Hotel	No	Negotiated Procurement - SVP	7/3	6/18/2022	N/A				N/A		TSU Prod	300,000.00	300,000.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	with Job Order ongoing process	
APP-123	Printing Consumables	BAASO	No	Direct Contracting	N/A	N/A	N/A	06/02/22	06/02/22	06/02/22	N/A	06/02/22	TSU Prod	1,043,500.00	1,043,500.00											with BAC Res-on-going process	
APP-124	Printing Consumables	BAASO	No	Negotiated Procurement - SVP									TSU Prod	785,000.00	785,000.00											with Purchase Request on-going process	
APP-125	Gammas	BAASO	No	Public Bidding	5/11/2022	3/21/2022	3/31/2022	6/14/2022	6/14/2022	6/14/2022			TSU Prod	10,860,000.00	10,860,000.00												with BAC Res-on-going process
APP-126	General Merchandise	BAASO	No	Negotiated Procurement - SVP	N/A	05/05/22	N/A	05/13/22	05/13/22	05/13/22	N/A	05/13/22	TSU Prod	1,149,500.00	1,149,500.00												with BAC Res-on-going process
APP-127	Talking of TSU Jambal	BAASO	No	Public Bidding	3/4/2022	3/6/2022	3/9/2022	3/25/2022	3/25/2022	3/25/2022	7/7/2022	7/7/2022	TSU Prod	5,850,000.00	5,850,000.00												with BAC Res-on-going process
APP-132	Office Supplies	BAASO-Host	No	Shopping	N/A	01/28/22	N/A	05/18/22	05/18/22	05/18/22	N/A	03/23/22	TSU Prod														with NDA for confirmation/ongoing process
APP-135	Packaging Materials	BAASO	No	Negotiated Procurement - SVP									SB	65,695.00	65,695.00												with PR on-going process
APP-149	Tokens for Service Awards	HR/OD	No	Negotiated Procurement - SVP										1,145,000.00													On-going process
APP-154	Repair and Maintenance for TSU Facilities	FDMO	No	Negotiated Procurement - SVP	N/A	N/A	N/A						SB/GAA/TF													with BAC Res-on-going process	
		FDMO	No	Negotiated Procurement - SVP	N/A	N/A	N/A	6/16/22	6/16/22	6/16/22	N/A	6/16/22	SB/GAA/TF													with BAC Res-on-going process	
		FDMO	No	Negotiated Procurement - SVP	N/A	N/A	N/A	6/18/2022	6/18/2022	6/18/2022	N/A	6/22/2022	SB/GAA/TF														with Job Order ongoing process for NDA Work Order
		FDMO	No	Negotiated Procurement - SVP	N/A	N/A	N/A							SB/GAA/TF													with Job Order ongoing process
		FDMO	No	Negotiated Procurement - SVP	N/A	N/A	N/A	3/18/22	3/18/22	3/18/22	N/A	N/A	N/A	SB/GAA/TF	976,000.00	976,000.00											with Job Order ongoing process
APP-155	Repair and Maintenance for TSU Vehicles	Motorpool	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A													with Job Order ongoing process (in preparation) for Work Order	
APP-156	Repair and Maintenance for TSU Vehicles	Motorpool	No	Negotiated Procurement - SVP	N/A	N/A	N/A	4/11/2022	4/11/2022	4/11/2022	N/A		N/A													with Job Order ongoing process (in preparation) for Work Order	
APP-157	Research Materials for Various Research Proposals	URD	No	Negotiated Procurement - SVP	N/A	N/A	N/A						TF													with PR on-going process	
		URD	No	Negotiated Procurement - SVP	N/A	N/A	N/A						TF													with PR on-going process	
		URD	No	Negotiated Procurement - SVP	N/A	N/A	N/A						TF													with PR on-going process	
		URD	No	Negotiated Procurement - SVP	N/A	N/A	N/A						TF														with PR on-going process
		URD	No	Negotiated Procurement - SVP	N/A	N/A	N/A	4/8/22						TF													with PR on-going process
		URD	No	Negotiated Procurement - SVP	N/A	N/A	N/A							TF													with PR on-going process
		URD	No	Negotiated Procurement - SVP	N/A	N/A	N/A							TF													with PR on-going process
APP-164A	Security Services	CSU	No	Public Bidding	2/8/2022								SB	17,300,000.00	239,000.00											with PR on-going process	
SUP-024	Audio Visual Equipment	CASS	No	Public Bidding	5/24/2022	N/A	N/A	N/A	N/A	N/A	N/A	N/A	SB	1,365,692.00												preparation of Bid Docs	

